
TCR Program – Application Approval Project #73(PPNO 9656) – September 2005 

Project Location

  
Orange Alameda Corridor East; (Orangethorpe Corridor) build grade separations on Burlington 

Northern-Santa Fe line, Los Angeles County line through Santa Ana Canyon in Orange 
County. 

   
($ X 1,000) 
Estimated Project Cost: $58,653 TCRP Funds Approved to Date: $28,000 
Total TCRP Funds Available: $28,000 Phase(s) Approved: All 
Lead Agency: Orange County Transportation 

Authority 
Implementing Agency: City of Placentia 

   
TCRP Allocations to Date: $28,000  for Phase(s): 3,4 
Advance approved: $5,200     for Phase(s): 3 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will 
resolve conflicts between growing global 
Burlington Northern Santa Fe (BNSF) rail 
trade movements from Hobart Yard and the 
Ports of Long Beach and Los Angeles 
through the cities of Fullerton, Placentia, 
Anaheim and Yorba Linda by means of 
grade separations with local streets, 
including lowering the railroad for 
approximately five miles through the cities 
of Placentia and Anaheim. 
 
The project is located on the BNSF San 
Bernardino subdivision double track main 
line within the City of Placentia.   
 
This application covers the construction of three distinct projects that are currently under development through the 
auspices of the City of Placentia and the Orange North-American Trade Rail Access Corridor Authority (OnTrac).  
The three projects are: 
(1) Melrose Street railroad undercrossing, 
(2) Bradford Avenue closure/pedestrian overcrossing; and  
(3) Placentia Avenue Railroad undercrossing. 
 
Additional work currently under development by the City of Placentia and OnTrac, but not part of this application, 
are future grade separations from Kraemer Boulevard to Kellogg Drive (8 streets). 
 
The overall project has been segmented and, therefore, phases may overlap. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Clearance 6/00 1/01 $322
2 Preliminary Design and Final Plans, Specifications, & 

Estimates
1/01 9/05 $2,689

3 Right of Way Acquisition 10/01 12/07 $19,299
4 Construction 10/02 12/10 $36,343

Total: $58,653
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Prior TCRP Action: 

• Original application was approved on June 6, 2001 (TA-01-10) for $28,000,000 for Phases 3 and 4.  A 
delegated allocation of $8,900,000 was made to Phase 3. 

• The funding plan was updated on April 4, 2002 based on the 2002 STIP Adoption (G-02-04). 
• A delegated allocation of $7,300,000 was made to Phase 4 on May 17, 2002. 
• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report. 
• An amendment was approved May 26, 2005 (TAA-05-04) to update the overall project schedule and 

funding plan. 
• An allocation of $11,800,000 was made to Phases 3 and 4 (TFP-05-12) on September 29, 2005.  The 

funding plan was update based on STIP Amendment 04S-079. 
 
Status of Conditions:  The following condition was set forth in Resolution TA-01-10 and remains in effect:  

• At the time of allocation for Phase 4 – Construction, the City of Placentia shall identify all sources of funds 
committed for that phase, including any funds made available from the resale of right of way purchased 
with funds authorized under the approved application for TCRP #73.  At the time of the allocation of 
$7,300,000 for the construction of Melrose Street grade separation, no proceeds from the resale of right 
of way were available within the required timeframe for construction of the project. 

The following condition was set forth in Resolution TAA-05-04 and remains in effect: 
• Allocation of funds for right of way or construction is contingent upon receipt of a plan identifying fully 

funding useable segments. 
 
Discussion/Issues:  Due to the increase in project cost, the project is no longer fully funded.  The City of 
Placentia and OnTrac Authority are actively working within the region, state, and federal levels to close the 
funding gap.  Funding in the amount of $18,177,000 remains to be identified.  Potential funding sources include, 
but are not limited to, federal transportation authorization funds and developer fees.   
 
The project funding strategy includes resale of remnant right of way parcels acquired using TCRP funds.  The 
sale of remnant parcels has not occurred, but the City will attempt to sell these parcels to aid in closing the 
funding gap. 
 
The early project segments approved under this application are Statutorily Exempt under CEQA. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,186 $12,814 $28,000
Proposed

Committed $322 $2,689 $13 $5,070 $8,094
Proposed

Committed $1,100 $1,100
Proposed

Committed $2,200 $2,200
Proposed

Committed  $1,082 $1,082
Proposed  

Committed
Proposed $3,000 $15,177 $18,177

Committed $322 $2,689 $16,299 $21,166 $40,476
Proposed $3,000 $15,177 $18,177

Totals: $322 $2,689 $19,299 $36,343 $58,653

TCRP State

City of 
Placentia

Local

STIP-RIP State

STIP-IIP State

RSTP Federal

Totals:

TBD Other


